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PROGRESS REPORT NO. 8

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10
(via Email)
Sally Thomas - EPA, Region 10 (via Email)
Monica Tonel - EPA, Region 10 (via Email)

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI)

CC: David Godlewski - TCAI (via Email)
Bruce Duncan - EPA, Region 10 (via Email)
David Charters - EPA, Headquarters (via Email)

DATE: March 9, 2007 .

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RLTS) - Progress Report No. 8: Month Ending February 2007

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following
is intended to provide a summary of the activities completed during the past month in compliance
with the aforementioned Agreement. In addition, it is also intended to provide a summary of
proposed activities to be carried out within the coming months.

We wish to confirm that as required under the terms of the Agreement (i.e., Paragraph 13), draft
copies of the Cultural Resources Coordination Plan, Site Health and Safety Plan, and a 2007
Sediment Investigation of Beaches and Depositional Areas Sampling and Analysis Plan/Quality
Assurance Project Plan (SAP/QAPP) were submitted to EPA and Participating Parties on
February 26, 2007. As was carried out for the draft PJ/FS work plan (submitted on December 28,
2006), the aforementioned draft deliverables were submitted electronically via the project website
(www.ucr-rifs.com') with individual hard copies forwarded to the attention of Mr! Kevin Rochlin
(EPA, Region 10), Mr. Dan Audet (Department of Interior), Mr. John Roland (State Department
of Ecology), Ms. Patti Bailey (Colville Confederated Tribes) and Mr. Randall Connolly (Spokane
Tribe of Indians). We also wish to confirm that additional hard copies and associated compact
discs were distributed as required shortly thereafter to any and all Participating Parties listed
within EPA's December 14, 2006 letter.

TCAI has received EPA's preliminary comments on the draft work plan and is in agreement that
a series of meetings to review and discuss items such as the conceptual site models (CSMs),
problem formulation and proposed studies is in order. Therefore and as discussed during our
weekly conference calls, we look forward to presenting and reviewing' the aforementioned
materials with EPA and Participating Parties on April 17-19, 2007 in Seattle, Washington. In
addition and in preparation of the aforementioned meetings, TCAI encourages the exchange of
technical information between TCAI's (i.e., Betsy Day and Rick Cardwell) and EPA's Technical
Team and the mutual development of the agenda.

In addition to the above-mentioned, we wish to confirm that TCAI is also working on the request
from EPA regarding additional detail for the Trail Facility. A summary of the specific items to be
addressed and information provided, has been outlined and summarized in a letter to EPA
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(attention Mr. Kevin Rochlin) dated March 7, 2007. As outlined within the response letter, TCAI
will provide the information within the specified 90-day period.

A summary of activities (i.e., deliverables) completed to date and those anticipated within in the
near future are presented within Table 1 below.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task
No.
1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Task Description

2005 Field Data
Transfer

Technical
Memorandum2

Draft RI/FS Work Plan

Sampling and Analysis
Plan (SAP)3

Health and Safety Plan

Cultural Resources
Coordination Plan

Revised RMAO
Memorandum4'

Surface Water SAP

Additional Trail Data5

Screening Level ERA6'

Status

Complete

Complete

Complete

Complete

Complete

Complete

On-going

On-going

On-going

On-going

Issues

None to report at this
time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

Estimated
Completion Date 1

July 31 . 2006

October 27. 2006

December 28. 2006

February 26. 2007

February 26. 2007

February 26. 2007

March 19, 2007

April 2007

May 7, 2007

May 2007
Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable was submitted to EPA as

per Paragraph 80 of the Agreement

2. As outlined within the Agreement the technical memorandum outlines and described the Risk-Based Remedial
Objectives for the Ecological Risk Assessment Remedial objectives for the protection of human health will be prepared
by EPA and submitted under separate cover at a later date.
3. The SAP submitted in fulfillment of Paragraph 13 of the Agreement was the 2007 Sediment Investigation of Beaches
and De'positional Areas.
4. The draft technical memorandum on risk-based management action objectives (RMAOs) is to be revised per EPA's
January 16, 2007 comments.
5. Following a request outlined by EPA in a letter dated February 1, 2007 (received on February 5, 2007), TCAI is in the
process of compiling additional information for the Trail Facility so as to assist in the identification of contaminants of
potential concern (COPCs) as outlined within Paragraph 24 of the Agreement.

6. ERA = Ecological Risk Assessment It should be noted that this activity has been somewhat delayed until
discussions with EPA and Participating Parties regarding the draft work plan and key items (e.g., problem formulation
and site conceptual models) occur.

Should you have any questions or require any additional information, please do not hesitate to
contact me at 509-892-2585.
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